




PHC Consortium – PHC Status – 15-Oct-24

All Risk Status by Risk Breakdown Structure



Technical	Commercial	Management	Regional
<ul style="list-style-type: none"> Project Scope Design & Engineering Technical Processes Construction Startup Logistics & Warehouse 	<ul style="list-style-type: none"> Feasibility / Business Case Market / Product Finance & Funding Estimate / Uncertainties Suppliers & Vendors Legal & Contract Terms Currency / Inflation Tax & Taffiff 	<ul style="list-style-type: none"> Project Management Project Organisation Communication Project Resourcing Ops People / Permit/ Logistic Project Quality Health / Safety / Environment 	<ul style="list-style-type: none"> Environment / Weather Security / Language Regulations Infrastructure Utilities Approvals / Permits / Licences Workforce Availability & Capability Political & Government

Top Risks

Dashboard [C_AA]

Register [C_AB]

Heat Map [C_AC]

Snapshots
↓

- Progress**
- Ambassador count increased to five.
 - Oct 2025 Share-out conducted as experiment to gauge willingness to participate in time chunk recording.
 - Project types established as Commercial, Consultancy and Humanitarian.
 - Approaches made to Nigerian State government websites.

- Further Work**
- Mini Conference for Nigeria in Jan 2025.
 - Training materials needed for on-boarding PHC People and Consultants.
 - Nov 2025 PHCC Share-out as example of contribution to Humanitarian projects
 - Publicise PHC Consortium with a series of press releases marking progress.
 - Recruitment of PHC Consultants.

Top Risk	Summary Description
C-AD1	Getting the message out clearly to prospective clients about the PHC Value Proposition.
C-AD2	Choice of Computer Operating System for the PHC Consortium.
C-AD3	Client negative perception of PHC Service as not credible.
C-AD4	Making an impact on Local Community development.
C-AD5	Effective approaches in prospecting for clients (Project Owner/Sponsor).
C-AD6	Motivation of the workforce to give best performance throughout the project.




PHC Consortium – PHC Status – 15-Oct-24

Open Risks



- [\[C-BBA\] - Risks Overdue](#)
- [\[C-BBB\] - Risks with Actions Overdue](#)
- [\[C-BBC\] - Risks Needing Review](#)
- [\[C-BBD\] - Risks with Actions Needing Review](#)
- [\[C-BBE\] - Non-Assigned Risks](#)
- [\[C-BBF\] - Dormant Risks](#)
- [\[C-BBG\] - Risks Without Action Plan](#)

All Concerns



- [P001 - Winter, David](#)
- [P002 - Bajrami, Remzi](#)
- [P003 - Harakat, Abu Bakr](#)
- [P006 - Odoemenam, Kenneth](#)
- [P008 - Obioha, Ikechukwu](#)
- [P010 - Jackson, Prince](#)
- [P082 - Ugoh, Andrew](#)
- [P093 - Mukoro, Juliet](#)
- [P171 - Obasi, John](#)
- [P257 - Ogutnade, Harriet](#)

[ObasiJohn](#)



PHC Consortium – PHC Status – 15-Oct-24

PHC Consortium Project Links

[PHC Portal Access](#)

[The PHC Port](#)

