

PHC Consortium							1 Risks - All Classifications - Assignments to Ogutnade, Harriet as 15/10/2024													Risk Register Extract					
ID Concern [reg.]	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy	Risk (three-part) Statement			Current Risk			Response	Mitigating Action / Response				Manageability	Residual Risk	Risk Owner	Target Review Date	Close Date	Last Review Date		
							Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (PxI)		ID	Action	Action Owner	Due Date						Close Date	Notes	
C00025	M1 Project Managemen t	Securing PHC Contracts and Expanding Consultant Pool in Nigeria [Ref-C00008]	A prospecting visit to Nigeria is critical to secure contracts that cannot be finalized through online or phone interactions alone. This visit, scheduled for early October, will involve David Winter, hosted by local PHC Agent Prince Jackson. The primary goal is to secure a PHC Service Contract for 5 consultants and a batch of 20 -50 trainee consultants, thereby expanding the PHC consultant pool within Nigeria. The visit will include meetings with key public figures, such as Razaq Obe, and potentially a general presentation at a government forum.	Successfully secure the PHC Service Contract and expand the pool of PHC Consultants, including trainees, to meet future project demands in Nigeria.  Could Go Wrong?  Failure to secure the contract or increase the consultant pool could lead to missed opportunities in the Nigerian market, insufficient resources for future projects, and a potential loss of credibility with Nigerian stakeholders.	Two projects (1) Thorium Reactor and (2) License Monitoring are in the proposal stage, and initial documents have been prepared. However, the consultant pool remains small, and contracts have not yet been secured. The visit is crucial to finalize these deals and prepare for upcoming projects.	Organize the visit with a well-prepared agenda, including individual and general presentations to public figures. Ensure government invitations and logistical arrangements are in place. Prioritize follow-up actions to solidify the relationships and contracts established during the visit.	Inadequate in-person engagement with Nigerian stakeholders and reliance on remote communications.	Failure to secure PHC contracts and expand the consultant pool.	Missed market opportunities, limited resource availability for future projects, and potential damage to credibility.	4	4 H-1 C-1 Q-4 S-1	16	Mitigate	#1	Prepare itinerary for David Winter's visit to Nigeria in early October 24, including meetings with Razaq Obe and other key public figures.	Ogutnade, Harriet	03Oct24	Open	3	8	Winter, David	10Oct24	Open	03Sep24	
															#2	Consolidate PHC Service presentations to make a concise overview accessible from the website via QR Code	Harakat, Abu Bakr	03Oct24	Open						
															#3	Consolidate PHC Service presentations to make an animated presentation using Synthesia 'user eye view' of the PHC Service.	Harakat, Abu Bakr	03Oct24	Open						
															#4	Arrange flights and accommodation for David Winter.	Jackson, Prince	03Oct24	Open						
															#5	Preparatory correspondence with public figures to secure meeting slots.	Obioha, Ikechukwu	03Oct24	Open						