



ID	RBS	Title	Owner	Current	Residual	Notes
026 []	C3	Consequence of Imposing Interest-free status on National Debt	Winter, David	25	15	The Nigerian government is paying approximately \$500 million per month to service its national debt, which is unsustainable given the nation's GDP. The nature of the loans, the identities of the lenders, and the specific terms of each loan agreement are still under review. There is an understanding that making loans interest-free could significantly enhance the country's ability to invest in its own development.
007 []	M9	Addressing Organ Harvesting in Nigerian Suburbs	Winter, David	25	15	Organ harvesting driven by a combination of poverty and greed is being reported in Nigerian suburbs. The exploitation of teenagers by criminal elements who promise quick financial rewards in exchange for heinous acts is becoming an alarming issue. The community is outraged, but solutions are not yet in place to address the root causes.
011 []	R8	Addressing Vigilante-Enforced Curfews and Violent Punishments in Rural Nigerian Communities	[not assigned]	25	15	Vigilante groups, often driven by traditional religious beliefs or customs, are imposing curfews in certain rural communities in Nigeria. Transgressors face severe punishments, including murder and rape. These actions are typically extrajudicial, fueled by fear and a lack of formal law enforcement presence. Community members, including drivers and local workers, are fearful of moving about after dark.
001 []	M1	Project Management and Control	Winter, David	20	12	PHC Service promotion is progressing past the two Saudi opportunities and going wider, into Akwa Ibom projects. Though we'll try Neom - probably via Fluor's Omar Dirani
008 [07]	M1	Marketing the PHC Service [Ref-C00008]	Winter, David	20	12	We are at the very beginning of marketing the PHC Service in its current consolidated clear offering. Building a foundation of supporters in government and project owner organisations. Leveraging the Community Enhancement aspect of the service to gain wide base of support.

ID	RBS	Title	Owner	Current	Residual	Notes
009 [02]	M1	Relating PHC History of Deployment [Ref-C00008]	Winter, David	16	12	Over the past 2 years on two projects with Worley, an EPC contractor, it was done openly and worked very well, but demonstrated clearly that PHC Service must be at project owner/sponsor level. Currently marketing in the right place with Nigeria as focus, with CENL as Local Rep.
013 [06]	M1	PHC as a Motivation Strategy for the Project Workforce. [Ref-C00008]	Winter, David	16	12	Assuming the Project Owner agrees (in principle) to their contributing to the share out, we can go all out to get the project staff to join in with time chunks. Otherwise the PHC Service is NOT going to be a motivation to the staff, just 'no escape' from accountability. The 'stick only'- not any 'carrot'.
014 [05]	M1	Strategy for Delivering Proposals to Project Owners [Ref-C00008]	Winter, David	16	12	Recent Agency agreement with CENL enables access to Nigerian projects and contact with owners. We achieved interest from Prof PLO Lumumba (our Ambassador) for pan-African support, a significant platform for sustainable marketing.
021 []	M4	Resource Management - Limited Human and Financial Resources.	Winter, David	16	12	Currently, the PHC Consortium operates on minimal resources, relying on a small team of committed individuals. There is no sufficient budget to fund upcoming conferences or support the training and expansion of local PHC Consultants. This is compounded by the absence of funding sources to sustain or grow operations.
022 []	C3	Philanthropists Effective Assistance for Nigerians Facing Hardship	[not assigned]	16	12	Philanthropists like Reno Omokri are keen to help but are uncertain about the effectiveness of conventional methods like social media giveaways. The PHC Service is available for use in finding a transparent solution to these challenges.
012 [03]	M1	EPC Contractor Cooperation in Sharing Data. [Ref-C00008]	Winter, David	12	9	The PHC Service neutralises the threat of contractor claims arising from perceived Owner 'interference' by the persistent posing of Clarifying Questions from breakdown of deliverables set out in the main contract. Direct access to contractor information is in theory not required if the PHC database is 'status only' and doesn't imply 'instruction'.
019 []	M3	Stakeholder Engagement for PHC Implementation.	Winter, David	12	9	PHC consortium members are facing difficulty in accessing high-level officials within Nigerian ministries. Although efforts have been made to organize meetings and introduce the concept, the lack of established connections means that progress has been slow, and responses from stakeholders have been limited.
010 [01]	M1	Articulating the PHC Value Proposition to Project Owners. [Ref-C00008]	Winter, David	16	8	Explaining the value proposition is priority to enable future video conferences and in person approaches.
017 [04]	M1	PHC Role in Regeneration of Local Communities [Ref-C00008]	Winter, David	16	8	An important component of the PHC methodology is the channeling of profit into community development, achieved as a function of the PHC Shareout process. The mechanism acts as an example that the Project owner and other companies may follow as part of their contractual commitment to Local Content and Community development.

ID	RBS	Title	Owner	Current	Residual	Notes
025 []	M1	Securing PHC Contracts and Expanding Consultant Pool in Nigeria [Ref-C00008]	Winter, David	16	8	Two projects (1) Thorium Reactor and (2) License Monitoring are in the proposal stage, and initial documents have been prepared. However, the consultant pool remains small, and contracts have not yet been secured. The visit is crucial to finalize these deals and prepare for upcoming projects.
027 [08]	M2	Choice of Computer Operating System for PHCC	Winter, David	16	8	The current debate within the team echoes differing views on OS security, corporate ethics, and user freedom. Windows and Apple offer user-friendly ecosystems but have commercial practices that raise ethical concerns. Linux, while technically superior in security and flexibility, often faces criticism for its passionate and sometimes divisive community discourse.
020 []	M3	Increasing Awareness and Communication of PHC Methodology.	Winter, David	12	6	Presently, there is limited awareness of the PHC methodology among potential stakeholders. Initial steps have been taken to engage with local stakeholders, but much of the understanding and support for the PHC system remains superficial. Efforts are underway to organize a mini-conference to help disseminate knowledge, but funding and resource limitations pose challenges.
005 []	M1	Use of AI in the RM - PHC Process	Harakat, Abu Bakr	9	4	How can AI integrate into our Concerns Management Process?
023 []	M4	Funding Constraints for PHC Activities and Conference Organization	Winter, David	5	2	PHC is currently a startup initiative with limited financial resources. While there is strong interest and commitment from PHC members and stakeholders, the lack of funding has restricted the consortium's ability to host events and effectively communicate its value proposition to local government entities and potential partners.
002 []	M2	Organisation Structure	Winter, David	12	1	The enterprise is building from a foundation of research by Remzi using the Common Planet project and gathering other groups with aligned objective. We are starting a PHC implementation to manage project concerns.
003 []	M1	Project Launch	Winter, David y	1	1	What stages in the launch do we need?
004 []	M2	The Game (how it works)	Bajrami, Remzi	1	1	We are proposing the 'game' concept for money use in society. Easy to understand and relate to. In a game, money is earned/gahered and used to buy articles in the game. It can be used only in the game, but what if it could be transferred out into the real world? That's what we are looking to emulate. It is important to be able to articulate clearly how the game works so that we can communicate it to others in persuading them to join in.
006 []	T1	Order Efficiency Website Development	Bajrami, Remzi	1	1	The
024 []	C2	Involvement of Nigeria Diaspora in PHC Propagation	Winter, David			
028 []	C2	PHC Support for Humanitarian Projects	Winter, David			
018 []	R8	Kent Police Allegation of Offence	Winter, David			