




# Nigerian Schools – PHC Status – 21-Sep-24

## All Risk Status by Risk Breakdown Structure



Technical	Commercial	Management	Regional
<ul style="list-style-type: none"> <li>Project Scope</li> <li>Design &amp; Engineering</li> <li>Technical Processes</li> <li>Construction</li> <li>Startup</li> <li>Logistics &amp; Warehouse</li> </ul>	<ul style="list-style-type: none"> <li>Feasibility / Business Case</li> <li>Market / Product</li> <li>Finance &amp; Funding</li> <li>Estimate / Uncertainties</li> <li>Suppliers &amp; Vendors</li> <li>Legal&amp; Contract Terms</li> <li>Currency / Inflation</li> <li>Tax &amp; Taffiff</li> </ul>	<ul style="list-style-type: none"> <li>Project Management</li> <li>Project Organisation</li> <li>Communication</li> <li>Project Resourcing</li> <li>Ops People / Permit/ Logistic</li> <li>Project Quality</li> <li>Health / Safety / Environment</li> <li></li> <li></li> <li></li> </ul>	<ul style="list-style-type: none"> <li>Environment / Weather</li> <li>Security / Language</li> <li>Regulations</li> <li>Infrastructure</li> <li>Utilities</li> <li>Approvals / Permits / Licences</li> <li>Workforce Availability &amp; Capability</li> <li>Political &amp; Government</li> </ul>

## Top Risks

Dashboard [C\_AA]

Register [C\_AB]

Heat Map [C\_AC]

Snapshots

**Progress**

- PHC Service preliminary setup done.
- Initial Concerns established for discussion with Lagos Government Commissioner.
- SchoolTry initial discussions indicate suitability for inclusion in the programme.
- Consultation meeting with Lagos Government Commissioner set for Monday 23sep24.

**Further Work**

- Presentation of proposal to Lagos Government office.

Top Risk	Summary Description
<a href="#">C-AD1</a>	<b>Insufficient Funding and Resource Allocation</b> - Explore additional fundraising initiatives, partnerships, and negotiations with key stakeholders.
<a href="#">C-AD2</a>	<b>Integration and Adoption of SchoolTry Platform</b> - Comprehensive training and support plan for teachers administrators, and students.
<a href="#">C-AD3</a>	<b>Low Student Enrollment and Retention</b> - Community outreach and awareness programs, collaborate with local leaders, and address barriers to enrollment.
<a href="#">C-AD4</a>	<b>Teacher Shortages and Capacity Building</b> - Partner with local teacher training institutes, provide incentives for teachers, and integrate PHC monitoring to track staff performance and morale.
<a href="#">C-AD5</a>	<b>Governance and Oversight Gaps</b> - Regular PHC Service check-ins, risk assessments, and reporting mechanisms.
<a href="#">C-AD6</a>	<b>Community and Parental Engagement</b> - Develop culturally sensitive communication strategies and work with




# Nigerian Schools – PHC Status – 21-Sep-24

## Open Risks



- [\[C-BBA\] - Risks Overdue](#)
- [\[C-BBB\] - Risks with Actions Overdue](#)
- [\[C-BBC\] - Risks Needing Review](#)
- [\[C-BBD\] - Risks with Actions Needing Review](#)
- [\[C-BBE\] - Non-Assigned Risks](#)
- [\[C-BBF\] - Dormant Risks](#)
- [\[C-BBG\] - Risks Without Action Plan](#)

## All Concerns



- [P001 - Winter, David](#)
- [P289 - Mukoro, Juliet](#)
- [P183 - Eleburuike, Ismail](#)



# Nigerian Schools – PHC Status – 21-Sep-24

## PHC Consortium Project Links

[PHC Portal Access](#)

[The PHC Port](#)

