



ID	RBS	Title	Owner	Current	Residual	Notes
001 [01]	C3	Insufficient Funding and Resource Allocation	Winter, David	20	12	Initial funding commitments secured, but long-term funding is still uncertain.
002 [02]	C5	Integration and Adoption of SchoolTry Platform	Eleburuike, Ismail	16	8	Initial agreements with SchoolTry in progress, but technical integration has not begun.
003 [03]	C1	Low Student Enrollment and Retention	Mukoro, Juliet	16	8	Outreach and enrollment campaigns have been initiated, but community engagement is still uncertain.
004 [04]	M4	Teacher Shortages and Capacity Building	Mukoro, Juliet	12	6	Recruitment and training plans are in development, but the demand for qualified teachers is high.
005 [05]	M1	Governance and Oversight Gaps	Winter, David	16	6	PHC Service is part of the project's governance structure but has not been fully deployed yet.
006 [06]	M3	Community and Parental Engagement.	Mukoro, Juliet	8	6	Initial outreach efforts are underway, but community response is still unmeasured.