

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00481	M5 Operations / People	Integration and Enterprise Architecture Gaps Create Operational Risk	ERP/HCM platforms must integrate with numerous third-party and legacy systems. If integration architecture and responsibilities are not fully planned, critical end-to-end processes can break.	A clear enterprise architecture and integration roadmap exists, with ownership, interfaces, testing strategy, and operational monitoring defined.	Departments currently operate multiple systems and integrations that may not be fully documented or standardised.	Inventory integrations early; define target architecture; assign interface owners; build end-to-end test packs; implement monitoring and incident playbooks for interfaces.
				<b>What Could Go Wrong?</b> Interfaces fail; duplicate data entry returns; downstream systems receive incorrect data; operational disruption occurs at go-live.		

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date Notes
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (Pxl)							
Integration complexity and interface ownership are underestimated in early planning.	Late discovery of integration dependencies and unclear build/operate responsibilities.	Increased defects, rework, and service instability during transition and early life support.	4	4	16	Mitigate	4	12	Winter, David	08Aug26	Open	16Feb26

Mitigating Actions / Response						
ID	Actions			Action Owner	Due Date	Close Date
#1	Make inventories and integrate across all project locations.			Winter, David	17Apr26	Open
#2	Make Interface register and assign interface owners			Winter, David	17Apr26	Open
#3	Build end-to-end test packs			Winter, David	17Apr26	Open
#4	Implement monitoring and incident playbooks for interfaces			Winter, David	17Apr26	Open

**Last 10 RM Events (Meetings/Interviews/Workshops).**  
 Mtg. Date Title / Person / Department Objective (0 Events held.)

**Comments** **History**

Top Risk	Summary	Top Risk Mitigation
Integration and Enterprise Architecture Gaps Create Operational Risk		Inventory integrations early; define target architecture; assign interface owners; build end-to-end test packs; implement monitoring and incident playbooks for interfaces.