

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00002 [02]	C5 Suppliers / Vendors	Integration and Adoption of SchoolTry Platform	Successful integration of SchoolTry technology into existing school systems may face resistance from staff, or there could be technical challenges.	Seamless integration and widespread adoption of the SchoolTry platform across all participating schools.	Initial agreements with SchoolTry in progress, but technical integration has not begun.	Develop a comprehensive training and support plan for teachers administrators, and students to ensure smooth implementation.
<div style="border: 1px solid black; padding: 5px;"> <p style="text-align: center;">What Could Go Wrong?</p> <p>Delays in setup, insufficient staff training, or lack of engagement with the platform.</p> </div>						

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date Notes
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (Pxl)							
Insufficient technical infrastructure or training.	Teachers or administrators struggle to use the platform effectively, leading to poor communication and tracking of student progress.	Decreased program efficiency and negative impact on academic outcomes.	4	4	16	Mitigate	3	8	Eleburuike, Ismail	23Feb25	Open	22Sep24

Mitigating Actions / Response						
ID	Actions			Action Owner	Due Date	Close Date
#1	Exploratory meeting with SchoolTry for stakeholders.			Mukoro, Juliet	22Oct24	Open
#2	implement training programme for SchoolTry administrators and teachers			Eleburuike, Ismail	22Oct24	Open

Last 10 RM Events (Meetings/Interviews/Workshops).

Mtg.	Date	Title / Person / Department	Objective
(0 Events held.)			

Comments	History
<p>Top Risk 2 Summary</p> <p>Integration and Adoption of SchoolTry Platform</p>	<p>Top Risk Mitigation</p> <p>Develop a comprehensive training and support plan for teachers administrators, and students to ensure smooth implementation.</p>