Nigerian (Schools Pr	rogramme		Risk: C00003 [03]] - L	Low Student Enrollment and					ıd Retentio	n		Risk Snapshot			
Risk ID	Category / Element			Description			Desired Outcome					Current Situation			Proposed Strategy		
[03]	C1 Feasibility/ Business Case	Enrollment and Retention	roject may struggle to ts target of enrolling a 60 students per school taining them througho ogram.	at solution out F	school rates. Wh Failure targets under and a	ols and h hat Could re to read ts, leadin rutilization smaller	reach enrollment			campaigns initiated, bu	initiated, but community engagement is still uncertain.			Increase community outreach and awareness programs, collaborate with local leaders, and address any barriers to enrollment (e.g., transportation, financial constraints).			
Саι	use	Risk (three-part) Sta Risk Event [uncertainty]	tement	t Consequence	Probability O	lmbact	Score (PxI)	Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date		eview Date Notes		
parental concerns regarding the		Fewer students enrolled than expected, impacting the project's scope.	nrolled than indigent children and xpected, impacting inefficiency in			4 H-1 C-1 Q-3 S-4	l 3	Mitigate	3	8	Mukoro, Juliet	27Apr25	Open L	2	22Sep24		
	Mitigating Actions / Response																
ID	Actions											Action Owner	Due Date	Close Date			
#1 Initiat	Initiate community otreach and awareness programme											Mukoro, Juliet	22Oct24	Open			
#2 Set u	#2 Set up series of meetings with local leaders to identify barriers to enrollment.													Mukoro, Juliet	22Oct24	Open	
	Last 10 RM Events (Meetings/Interviews/Workshops). Witg. Date Title / Person / Department Objective (0 Events held.)																
Comments	<u>Comments</u> <u>History</u>																
Top Risk 3 Summary Low Student Enrollment and Retention								Top Risk Mitigation Increase community outreach and awareness programs, collaborate with local leaders, and address any barriers to enrollment (e.g., transportation, financial constraints).									
				-													

NSP Confidential Print date: 22/09/2024 Page 1 of -