Nigeri	an Schools Pr	ogramme	Risk: C00006 [06] - Community and Parental Engagement.									Risk Snapshot			
Risk	D Category / Element	Category Risk Short Description			Desired Outcome				Current Situation			Proposed Strategy			
C000(-	Communic Parental heavily on community and parental engagement, both for student enrollment and program participation.			ng common parent lent development of common parent diserminated with the control of the common parent lent and the common parent lent lent lent lent lent lent lent l	al invelopment ld Go nunity	olvement. Wron	ent in g? ort or	Initial outreach efforts are underway, but community response is still unmeasured.			Develop culturally sensitive communication strategies and work closely with community leaders and influencers.			
Cause		Risk (three-part) Sta Risk Event [uncertainty]	Consequence	Probability Impact	Score (PxI)	Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date		Last Review DateNotes		
Poor communication or misunderstanding of the program's value among communities.		Parents are hesitar enroll their children fail to support their participation.	or and outcomes suffer,	4 2 H- C- Q- S-	1 1 -2	Mitigate	4	6	Mukoro, Juliet	16May25	Open	22Sep24			
	Mitigating Actions / Response														
ID	Actions										Action Owner	Due Date	Close Date		
#1 B	Brainstorm session on what communication strategies to adopt.											Mukoro, Juliet	22Oct24	Open	
#2 C	Create a register of community leaders and influencers (stakeholders).										Mukoro, Juliet	22Oct24	Open		
#3 E	Establish roster of meetings with community leaders and influencers.										Mukoro, Juliet 22Oct24 Open				
Last 10 RM Events (Meetings/Interviews/Workshops). Mtg. Date Title / Person / Department Objective (0 Events held.)															
Comm	ents ents				<u>Hi</u>	story									
Top Risk 6 Summary Community and Parental Engagement.							Top Risk Mitigation Develop culturally sensitive communication strategies and work closely with community leaders and influencers.								

NSP Confidential Print date: 22/09/2024 Page 1 of -