

# Kaduna-Abuja Highway - PHC Service

## Events – [SCALPED]

### **Project Kick-off Meeting**

- Initial meeting involving all key stakeholders to align on project scope, objectives, timelines, and responsibilities.

### **Groundbreaking Ceremony**

- Formal event marking the commencement of construction activities, attended by government officials and community leaders.

### **Security Assessment and Implementation Briefing**

- A coordinated event to assess security needs and discuss safety protocols with relevant authorities and security personnel.

### **Stakeholder Engagement Sessions**

- Meetings with community representatives, local government officials, and public interest groups to ensure transparency and gather feedback.

### **Environmental Impact Review Meetings**

- Review sessions with environmental consultants and regulatory bodies to discuss findings and establish necessary environmental protections.

### **Phase Completion Milestones**

- Periodic events marking the completion of significant construction phases (e.g., completion of earthworks, paving, or bridge construction).

### **Progress Review Meetings**

- Monthly and quarterly meetings involving project managers, contractors, and key stakeholders to evaluate progress and address any challenges.

### **Regulatory Compliance Inspections**

- Scheduled site inspections by government and environmental authorities to ensure adherence to construction regulations and standards.

### **Community Outreach and Update Workshops**

- Interactive sessions to keep local communities informed about project developments and anticipated impacts.

## **Media Updates and Press Conferences**

- Regularly scheduled press briefings to update the public on progress, highlight achievements, and communicate any changes in project plans.

## **Risk Management and Contingency Planning Sessions**

- Events focusing on the identification of new risks and the revision of contingency strategies to mitigate potential project disruptions.

## **Training and Capacity Building Workshops**

- Training events for project staff to ensure they are equipped with the necessary skills and knowledge to manage and execute the project effectively.

## **Quality Assurance Inspections**

- Routine inspections to review the quality of materials and workmanship, ensuring compliance with engineering standards.

## **Supplier and Logistics Coordination Meetings**

- Meetings to manage supply chain issues, discuss delivery schedules, and address any logistical challenges.

## **Testing and Commissioning of Sections**

- Events focused on testing completed sections of the highway for safety, functionality, and compliance before opening them to traffic.

## **Final Project Review and Inspection**

- Comprehensive inspection and review of the completed project, involving all relevant stakeholders to ensure all aspects meet set standards.

## **Project Handover Ceremony**

- Official event to mark the completion and transfer of the highway to the responsible authorities for public use and future maintenance.

## **Post-Completion Community Feedback Event**

- Organized session to gather feedback from local communities regarding the completed project and any remaining concerns.

## **Maintenance Planning and Strategy Workshops**

- Events focused on developing a detailed maintenance strategy to sustain the road's quality over time.