

Garden Fleet		Risk: C00014 - Shortfall in Initial \$2.5M Seed Raise				Risk Snapshot	
Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy	
C00014 ⌵	C3 Finance / Funding	Shortfall in Initial \$2.5M Seed Raise	The 2-year seed capital target may not be met, threatening project rollout in Palawan	Full seed capital secured before launch	Pitch materials are strong, but capital is not yet secured	1. Combine token pre-sale with traditional ESG investor syndicate round 2. Try Family Offices for funding.	
				What Could Go Wrong?			
				Fleet launch delays or shrinks due to funding gaps			

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (PxI)							Notes
Limited access to aligned capital in early stage	Seed capital raise falls short	Incomplete fleet deployment, slowed momentum	4	4 H-1 C-1 Q-1 S-1	16	Mitigate	1	12	Almeida, Gustavo	11May25	Open	09Apr25

Mitigating Actions / Response				
ID	Actions	Action Owner	Due Date	Close Date
#1	Preparation for token pre-sale	Harakat, Abu Bakr	09May25	Open
#2	Approach family offices with project pitch. [Latest: Tahira has supplied a list to work fromp]	Harakat, Abu Bakr	09May25	Open

Last 10 RM Events (Meetings/Interviews/Workshops).

Mtg.	Date	Title / Person / Department	Objective	(0 Events held.)
------	------	-----------------------------	-----------	------------------

Comments	History
<div> <div>Top Risk</div> <div>1</div> <div>Summary</div> </div> <div>Shortfall in Initial \$2.5M Seed Raise</div>	<div>Top Risk Mitigation</div> <div>Combine token pre-sale with traditional ESG investor syndicate round</div>