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Management 6 |Risks Overdue | 1 |[n0t assigned] | 1
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ID rBs Title owner Current Residual Notes
C00001 C3 Insufficient Funding and Resource Winter, David 20 12
[01] Allocation
C00002 C5 Integration and Adoption of SchoolTry Eleburuike, Ismail 16 8
[02] Platform
C00003 C1 Low Student Enrollment and Retention  Mukoro, Juliet 16 8
[03]
C00007 M9 Schools.Health and Safety Risks in Winter, David 12 8
[07]
C00004 M4 Teacher Shortages and Capacity Mukoro, Juliet 12 6
[04] Building
C00005 M1 Governance and Oversight Gaps Winter, David 16 6
[05]
C00006 M3 Community and Parental Engagement.  Mukoro, Juliet 8 6
[06]
C00008 M4 Alumni Tracking and Continued Support Mukoro, Juliet 9 6
[08] [action overdue]
[action needs review]
C00009 M1 [sample Concern included to illustrate [not assigned] 1 1
1] exceptions in reporting] [risk overdue]
[risk needs review]
[dormant]

[no Action Plan]
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