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teC00008 Alumni disengage
from the program,
and their progress
is not monitored.

M4 Project
Resourcing

Limited resources
or lack of
coordination in
follow-up
initiatives.

Alumni face
increased
challenges in
secondary
education,
reducing the long-
term success of
the program.

33 Mukoro,
Juliet

18Apr259 #1 Activate facility in SchoolTry
platform for real time tracking and
communication with alumni.

Eleburuike,
Ismail

22Oct24

#2 Establish roster of events to
address mentorship and generate
development opportunities.

Mukoro,
Juliet

22Oct24

#3 [Action to demonstrate "Action
Overdue" status in the PHC
Status Report]

Winter,
David

01Sep24

OpenOpen

Open

Open

22Sep24Alumni Tracking
and Continued
Support

Maintaining contact with and
providing support to alumni
who transition to secondary
education is critical to long-
term success.

 Continuous
monitoring and
support for alumni,
ensuring their
educational and
personal
development.

Plans for alumni
tracking are in
place, but the
implementation
process is still
developing.

Leverage the
SchoolTry platform for
real-time tracking and
communication with
alumni, and provide
continued mentorship
and development
opportunities.

63

Could Go Wrong?
Loss of contact
with alumni or lack
of sufficient follow-
up, resulting in
reduced impact
after they leave
the program.
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 Q-3
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