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C00001 C3 Funding Shortfalls Winter, David 20 12 Proposals and requests for financial contributions
[01] [action overdue] are part of the ongoing action plan. Currently the
[action needs review] funding sources are few. Building of a Funding
Needs calculator spreadsheet is in progress.
C00002 C5 Coordination of NGOs/Partners Mukoro, Juliet 16 8 The project involves partnerships with various
[02] NGOs and civil societies. While there is an
outlined structure for cooperation, the risk of
misalignment remains as activities run
concurrently across all 36 states.
C00003 C1 Community Coordination and Mukoro, Juliet 16 8 Coordination efforts involve notifying community
[03] Notification Challenges leaders with at least one week’s notice before a
planned visit to ensure their awareness and
preparedness for the project activities
C00004 M4 Logistical Challenges in Food Mukoro, Juliet 12 6 Existing plans may not sufficiently account for
[04] Distribution. infrastructure weaknesses or security issues that
impact specific regions. There is a risk that these
factors could impede the successful execution of
the distribution plan.
C00005 M1 Volunteer Management Across Multiple  Winter, David 16 6 A large volunteer base is involved across multiple
[05] States states, each with unique operational conditions
and potentially different interpretations of their
roles.
C00006 M3 Registration and Beneficiary Verification Mukoro, Juliet 8 6 Registration is scheduled between December
[06] 19th and 20th across 36 states, but ensuring
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consistency and accuracy in data collection and
verification poses a challenge.
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