
Project Summary: Kaduna-Abuja Highway

The Kaduna-Abuja Highway is a crucial 200-kilometer route in Nigeria, connecting the nation's 
capital, Abuja, to the city of Kaduna. It serves as a vital artery for transportation, commerce, and 
regional integration.

Overview:

In December 2017, the Nigerian government initiated a comprehensive reconstruction of the Abuja-
Kaduna-Zaria-Kano Road, encompassing the Kaduna-Abuja segment. The project aimed to 
rehabilitate and expand the dual carriageway to enhance safety and support economic activities. 
Julius Berger Nigeria Plc was awarded the contract, with an initial budget of ₦155.7 billion, later 
revised to ₦797.2 billion, and subsequently increased to ₦1.5 trillion. 

Current Developments:

In November 2024, the Federal Government terminated Julius Berger's contract over non-
compliance with revised cost, scope, and terms, as well as the company's refusal to remobilize to 
the site. 

Historical Challenges:

The project faced significant delays due to funding issues, security concerns, and scope changes. In 
June 2020, the scope was expanded to include full reconstruction of the entire 375.9 km stretch, 
leading to further delays. By the first quarter of 2024, the project had achieved 59% completion 
across its three sections. 

Project Status:

Following the contract termination, the government is exploring alternative strategies to complete 
the project. This includes potential re-awarding of the contract to new contractors and implementing 
enhanced monitoring mechanisms to ensure accountability and timely delivery.

Alignment with Project Health Control (PHC) Service: 

The PHC Service, provided by Order Efficiency Ltd, can play a critical role in ensuring the 
effective implementation and sustainable operation of this project. Through systematic project 
monitoring, governance, and the application of PHC methodologies, the service will oversee risk 
management, compliance, and the seamless execution of project phases to achieve timely and 
efficient results.

Conclusion:

The completion of the Kaduna-Abuja Highway is expected to boost economic activities, improve 
regional connectivity, and enhance safety for commuters. It is also anticipated to create numerous 
direct and indirect job opportunities, contributing to Nigeria's economic growth and development. 

The government's recent actions underscore its commitment to transparency and efficiency in public 
infrastructure projects, aiming to set a precedent for future initiatives.


	Overview:
	Current Developments:
	Historical Challenges:
	Project Status:
	Alignment with Project Health Control (PHC) Service:
	Conclusion:

